Campus Facilities Team
Notes
Tuesday, May 30 2006
3:00 – 4:00
Plant Conf. Room


Minutes:  Read and Approved May 23, 2006 minutes with changes.

2) Measure C Prioritization Process

The Campus Facilities Team discussed the criterion that had been brainstormed at the May 23, 2006 meeting. After much discussion the Team decided that the criterion on fiscally viability would be dropped. The overarching criterion was also reworked and the following criteria will be finalized at the June 6, 2006 meeting.

Prioritization Criteria:

1. Measure E holdover projects

New Measure C Projects will be prioritized as follows:

Projects will be reviewed to see if they support the following elements of De Anza’s Mission:

Provide for diverse student access educationally, physically and socially.

If projects meet this criterion then they will be prioritized by the following weighted criterion:

(This is not in a final order or weighted, this will be done at the June 6 meeting.)

- Project meets safety or regulatory need
- Project was recommended by more than one PBT
- Project provides for resource efficiency
- Project provides for the maximum utilization of space/multi use classrooms
- Project projects for existing/and or future programs that have the ability to respond to future student needs and or services.
- Projects makes campus more inviting and engaging

Team members will review the above criterion and come to the June 6 meeting with suggestions for racking and weighing the criterion.